COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2016

ESTI MATE SUMVARY 10: 55: 44
CONTI D: C19782 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 19782- BI D COFRS REPORTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 511.0 DAYS TIME ALLOW 2/19/2016 FI XED COMPLETI ON DATI
|-25 N CORRI DOR MGT PROJECT PERCENT TIME  99.22 ORI G TIME ALLON 3/30/2015 FI XED COMPLETI ON DAT!
PRQIECT NO | TS0253- 235
|-25 N CORRI DOR MGT PROJECT
NAVE OF ROAD:
PROQJECT COUNTI ES: LARI MER
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 02/ 15/ 2016 DATE TI ME STARTED 09/23/2014
5920 LAMAR STREET DATE LET 08/ 14/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 18/ 2014 DATE ACCEPTED
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED  09/23/2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3,993, 490. 62 PARTI Cl PATI NG $ 1, 200. 00 $ 0.00
AVARD PRQJIECT AMT: $  3,748,365.50 NON-PARTI Ol PATI NG 3,781, 641. 63 349, 406. 00
PERCENT COVPLETE: 94. 73% TOTAL EARNI NGS 3,782, 841.63 349, 406. 00
FUNDS AVAI LABLE: $ 210, 648. 99 STOCKPI LED MATERI ALS 0.00 - 106, 896. 84
GROSS EARNI NGS 3,782,841. 63 242, 509. 16
TOTAL CLAI VB $ 0.00 RETAI NAGE -56, 225. 48 0. 00
SECUR! TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 3,726, 616. 15 242, 509. 16
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 3,726, 616. 15 242,509. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 242, 509. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 19782-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0012 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 203-01597 *Pot hol i ng 130. 500 121. 500
HOUR 9. 000 1,170.00
130. 00000 130. 500 16, 965. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon 2.000 2.000
HOUR 0. 000 0. 00
65. 00000 2.000 130. 00
0015 208- 00005 *Er osi on Log 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 208- 00035 *Aggregat e Bag 125. 000 125. 000
LF 0. 000 0. 00
8. 00000 125. 000 1, 000. 00
0025 208- 00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
75. 00000 5. 000 375. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0035 208- 00205 Er osi on Control Supervisor 35. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0040 212-00006 *Seedi ng (Native) 2.500 2.500
ACRE 0. 000 0. 00
1, 000. 00000 2.500 2,500. 00
0045 212-00032 *Soi | Condi tioning 2.500 2.500
ACRE 0. 000 0. 00
2, 945. 00000 2.500 7,362.50
0050 213-00012 *Spray-on Mul ch Bl anket 2.500 2.500
ACRE 0. 000 0. 00
2, 356. 00000 2.500 5, 890. 00
0055 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D: C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19782-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: 1 TS0253- 235 ESTI MATE NO. 0012 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 400. 000 400. 000
Sy 0. 000 0.00
125. 00000 400. 000 50, 000. 00
0065 503- 00036 Drilled Caisson (36 Inch) 75. 000 75. 000
LF 0. 000 0.00
205. 00000 75. 000 15, 375. 00
0070 604- 39050 Manhol e (Traffic Management System) 1. 000 1. 000
EACH 0. 000 0.00
3, 640. 00000 1.000 3, 640. 00
0075 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 550. 000 550. 000
LF 0. 000 0.00
40. 00000 550. 000 22,000. 00
0080 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0.00
895. 00000 2. 000 1, 790. 00
0085 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0.00
2, 138. 00000 4.000 8, 552. 00
0090 607-11580 Fence (Tenporary) 300. 000 300. 000
LF 0. 000 0.00
8. 00000 300. 000 2,400. 00
0095 612- 00001 Del i neator (Type I) 1. 000 1.000
EACH 0. 000 0.00
55. 00000 1.000 55. 00
0100 612-00003 Del i neator (Type II1) 7.000 7.000
EACH 0. 000 0.00
56. 00000 7.000 392. 00
0105 612- 00260 Location Marker (Fiber Optic)(Done) 57. 000 55. 000
EACH 1.000 33.50
33. 50000 56. 000 1,876.00
0110 613-00206 *2 Inch Electrical Conduit (Bored) 19, 421. 000 19, 421. 000
LF 0. 000 0.00
12. 00000 19, 421. 000 233, 052. 00



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19782-BI D ESTI MATE RUN 03/ 07/ 2016
PRQIECT: 1 TS0253- 235 ESTI MATE NO 0012 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 613-01200 2 Inch Eectrical Conduit (Plastic) 25, 480. 000 24, 835. 000
LF 645. 000 3,225.00
5. 00000 25, 480. 000 127, 400. 00
0120 613-07040 Pul | Box (30"x48"x24") 57. 000 57. 000
EACH 0. 000 0. 00
1, 300. 00000 57. 000 74, 100. 00
0125 613-32400 Li ght Standard Steel (40 Foot) 27.000 27.000
EACH 0. 000 0. 00
1, 450. 00000 27.000 39, 150. 00
0125 MATERI AL ALLOMWANCE Li ght Standard 0. 000
EACH 0. 000 0. 00
1, 072. 22000 0. 000 0. 00
0130 613-40010 Li ght Standard Foundation 24.000 24.000
EACH 0. 000 0. 00
645. 00000 24.000 15, 480. 00
0135 613-80130  Service Meter Cabinet 26. 000 26. 000
EACH 0. 000 0. 00
3, 145. 00000 26. 000 81, 770. 00
0135 MATERI AL ALLOMANCE 19 El ectrical Service Meter 0. 000
Cabi net s/ Pedest al s
EACH 0. 000 0. 00
1, 204. 67000 0. 000 0. 00
0140 614-10116 Dynani ¢ Message Sign Controller 17. 000 17. 000
EACH 0. 000 0. 00
13, 812. 00000 17. 000 234, 804. 00
0140 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
10, 835. 00000 0. 000 0. 00
0145 614- 72830 Communi cat i ons Cabi net 1. 000 1. 000
EACH 0. 000 0. 00
11, 535. 00000 1. 000 11, 535. 00
0145 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
8, 210. 00000 0. 000 0. 00



CONTI D C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19782-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: | TS0253- 235 ESTI MATE NO 0012 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0150 614-72832 Cormmuni cati ons Cabi net (Type 2) 26. 000 26. 000
EACH 0. 000 0. 00
10, 206. 00000 26. 000 265, 356. 00
0150 MATERI AL ALLOMNCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
7,210. 00000 0. 000 0. 00
0155 614-72887 M crowave Vehicle Radar Detector 4. 000 4. 000
EACH 0. 000 0. 00
9, 540. 00000 4.000 38, 160. 00
0160 614-80010 Travel Time Indicator 8. 000 8. 000
EACH 0. 000 0. 00
8, 545. 00000 8. 000 68, 360. 00
0160 MATERI AL ALLOMNCE Reader, Cable, Antenna 0. 000
EACH 0. 000 0.00
6, 520. 00000 0. 000 0. 00
0165 614-86105 *Tel emetry (Field) 204. 000 0. 000
EACH 204. 000 194, 820. 00
955. 00000 204. 000 194, 820. 00
0165 MATERI AL ALLOMANCE No Test Required 204. 000
EACH -204. 000 -51, 824.16
254. 04000 0. 000 0. 00
0170 614-86741 Weat her Monitoring System 2.000 2.000
EACH 0. 000 0. 00
63, 335. 00000 2. 000 126, 670. 00
0175 614-86752 Fol d- Over Tower (ITS) 2. 000 2.000
EACH 0. 000 0.00
13, 515. 00000 2. 000 27, 030. 00
0180 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 44, 250. 000 19, 206. 000
LF 0. 000 0. 00
6. 00000 19, 206. 000 115, 236. 00
0185 614-87300 *Traf fi c Managenent System Buil di ng 2.000 2.000
EACH 0. 000 0.00

419, 739. 00000 2.000 839, 478. 00



CONTI D C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCON: 19782-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0012 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0190 614-87310 *Traf fic Management System Buil di ng Equi pnent 2.000 2.000
LS 0. 000 0. 00
84, 295. 00000 2.000 168, 590. 00
0190 MATERI AL ALLOMANCE Traf fi ¢ Equi prent 0. 000
EACH 0. 000 0. 00
54, 373. 53000 0. 000 0.00
0195 614-87320 Cosed Circuit Tel evision 41. 000 41. 000
EACH 0. 000 0. 00
3, 044. 00000 41. 000 124, 804. 00
0195 MATERI AL ALLOMANCE Canera, Pol e Mount 0. 000
EACH 0. 000 0. 00
2, 587. 40000 0. 000 0. 00
0200 614-87340 Test and Support Equi pnent 1. 000 0. 500
LS 0. 500 74, 882.50
149, 765. 00000 1. 000 149, 765. 00
0200 MATERI AL ALLOMANCE Traf fi c Equi pment 0. 500
EACH -0. 500 - 25, 626. 95
51, 253. 90000 0. 000 0. 00
0205 614-87364 Cosed Crcuit Television Pole with Lowering Device (50 5. 000 5. 000
Feet
EACH 0. 000 0. 00
16, 316. 00000 5. 000 81, 580. 00
0210 614-87502 *Fi ber Optic Cable (S Mde) (168 S) 3, 750. 000 1, 886. 000
LF 0. 000 0. 00
2.00000 1, 886. 000 3,772.00
0215 614-87690 *Et hernet Switch 51. 000 43. 000
EACH 8. 000 40, 280. 00
5, 035. 00000 51. 000 256, 785. 00
0215 MATERI AL ALLOMNCE Traf fi ¢ Equi pment 8. 000
EACH -8.000 -29,445.73
3, 680. 71549 0. 000 0. 00
0220 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
104, 853. 00000 1. 000 104, 853. 00



CONTI D C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19782-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0012 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0225 630-00000 *Fl aggi ng 199. 500 198. 500
HOUR 0. 000 0. 00
25. 00000 198. 500 4,962. 50
0230 630-00007 *Traffic Control I|nspection 5. 000 5. 000
DAY 0. 000 0. 00
89. 00000 5. 000 445. 00
0235 630-00012 *Traffic Control Managenent 166. 000 166. 000
DAY 0. 000 0. 00
652. 00000 166. 000 108, 232. 00
0240 630-80342  *Construction Traffic Sign (Panel Size B) 44. 000 39. 600
EACH 0. 000 0. 00
60. 00000 39. 600 2,376.00
0245 630-80343  *Construction Traffic Sign (Panel Size O 14. 000 12. 600
EACH 0. 000 0. 00
24. 00000 12. 600 302. 40
0250 630-80353 *Vertical Panel (Wth Light) (Flashing) 43. 000 37.800
EACH 0. 000 0.00
12. 00000 37. 800 453. 60
0255 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0.00
1, 185. 00000 2.700 3,199.50
0260 630- 80359 *Portabl e Message Sign Panel 6. 000 6. 000
DAY 0. 000 0. 00
60. 00000 6. 000 360. 00
0265 630-80360 *Drum Channel i zi ng Devi ce 35. 000 31. 500
EACH 0. 000 0.00
12. 00000 31. 500 378.00
0270 630-80380 *Traffic Cone 300. 000 216. 000
EACH 0. 000 0. 00
1. 50000 216. 000 324.00
0275 630- 85041 *Mobi | e Attenuat or 45. 000 44.000
DAY 0. 000 0. 00
178. 00000 44.000 7,832.00



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19782-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0012 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 700-70010 F/ A M nor Contract Revisions 39, 516. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 1, 280. 000 1, 280. 00
1. 00000 1, 280. 000 1, 280. 00
0300 700- 70082 F/ A Furnish & Install Electrical Service 54, 843. 160 54, 843. 160
FA 0. 000 0. 00
1. 00000 54, 843. 160 54, 843. 16
0305 700-70130 F/ A Repair 14, 097. 960 14, 097. 960
FA 0. 000 0. 00
1. 00000 14, 097. 960 14, 097. 96
0310 700- 70230 F/ A Communi cati on Lines 17, 353. 000 2,732.010
F A 0. 000 0. 00
1. 00000 2,732.010 2,732.01
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 900-00014 Added Item (Lunp Sum)/ Splice FO Cable (96 Strand) 1. 000 0. 000
LS 1. 000 7,190. 00
7,190. 00000 1. 000 7,190. 00
0330 900- 00007 Added Item (Each)/ Term nate FO Cable (168 Strand) 2.000 2.000
EACH 0. 000 0. 00
9, 685. 00000 2.000 19, 370. 00
0335 202-00823 Rem Dynami ¢ Message Sign 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19782-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0012 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0340 210-00473 Res TV Caner as 0. 000 0. 000
EACH 0. 000 0. 00
746. 00000 0. 000 0. 00
0345 614-10123 Inst Var Mesg Sign 0. 000 0. 000
EACH 0. 000 0. 00
4, 836. 00000 0. 000 0. 00
0350 614-87612 Term FO Cable (12 9) 1. 000 0. 000
EACH 1. 000 869. 00
869. 00000 1. 000 869. 00
0355 900- 00014 Added Item (Lunp Sum)/ Haul VMBS 0. 500 0. 500
LS 0. 000 0. 00
2,572. 00000 0. 500 1, 286. 00
0360 202- 00200 Rem Si dewal k 10. 000 0. 000
Sy 10. 000 1, 300. 00
130. 00000 10. 000 1, 300. 00
0365 900- 00014 Added Item (Lunp Sun)/ Conpl ete Fence Construction 1. 000 0. 000
LS 1. 000 9, 750. 00
9, 750. 00000 1. 000 9, 750. 00
0370 607-60110 10 Ft Gate 2.000 0. 000
EACH 2.000 2,960. 00
1, 480. 00000 2.000 2,960. 00
0375 608-00000 Conc Si dewal k 24.000 0. 000
SY 24.000 4,320. 00
180. 00000 24.000 4,320. 00
0380 608-01550 Pl ace Asph MI1ings 165. 000 0. 000
Sy 165. 000 7,326. 00
44. 40000 165. 000 7,326. 00
CAT 0200 CURRENT AMI  $ 3,992, 290.62 $ 242,509.16 $ 3,781, 641. 63
CAT NOO400 0400 CE BID | TEMS
0320 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
CAT 0400 CURRENT AMI $ 1,200.00 $ 0.00% 1, 200. 00

PRQJECT TOTAL

CURRENT AMI  $ 3,993,490.62 %

242,509.16 $ 3,782, 841.63



